

18018 Jackson County TSP Update

Updated: 01/23/15

	Dec	January				February				March				April				May				June				July						
	29	5	12	19	26	2	9	16	23	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3
	2	3	4	5	6	7	8	9	10	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32
<b>1 Project Management</b>																																
1A	Thirty-six (36) bi-weekly telephone conferences																															
1B	Project Schedule																															
1C	Project Website																															
1D	Monthly invoice and progress report (18)																															
1E	Comment Log																															
<b>2 Public and Agency Involvement Program</b>																																
2A	Five (5) TAC Meetings																															
2B	Five (5) CAC Meetings																															
2C	Two (2) Public Meetings																															
2D	Two (2) Virtual Public Meetings																															
2E	Two (2) Planning Commission Meetings																															
2F	Two (2) County Board of Commissioner Meetings																															
2G	Kick-Off Meeting																															
2H	Site Visit Memorandum																															
<b>3 Definition and Background</b>																																
3A	Draft TM #1 - Goals and Objectives, Policy Review, Financial Funding Forecast																															
3B	Revised TM #1																															
3C	Methodology & Assumptions Memorandum																															
<b>4 Update System Inventory</b>																																
4A	Draft TM #2 - System Inventory																															
4B	Revised TM #2																															
<b>5 Current Transportation System Operations</b>																																
5A	Draft TM #3 - Existing Conditions																															
5B	Revised TM #3																															
<b>6 Future Baseline (No Build)</b>																																
6A	Draft TM #4 - Future Baseline Conditions																															
6B	Revised TM #4																															
<b>7 Evaluate Draft Planned and Financially</b>																																
7A	Draft TM #5 - Potential Alternatives, including Evaluation Matrix																															
7B	Revised TM #5, including Evaluation Matrix																															
7C	Draft TM #6 - Preferred Alternative																															
7D	Revised TM #6																															
7E	Project Prospectus Sheets																															
<b>8 Constrained Plan</b>																																
8A	Draft Policy and Standards Memorandum																															
8B	Draft Implementing Ordinances and Code Changes Memorandum																															
8C	Draft Financially Constrained Project List																															
8D	Revised Policy and Standards Memorandum																															
8E	Revised Implementating Ordinances and Code																															
8F	Revised Financially Constrained Project List																															
<b>9 Draft TSP</b>																																
9A	Draft TSP																															
9B	Revised TSP																															
<b>10 Adoption</b>																																
10A	Joint County Commissioner / Planning Commission																															
10B	Final TSP																															
10C	County Planning Commission Hearing																															
10D	County Commissioner Adoption Hearing																															

- Week with a holiday
- Meeting
- Consultant Task
- City Task

Every week Tuesday and Wednesday; Tuesdays are work sessions and Wednesday's are regular CBC meetings  
 Planning C 2nd and 4th Thursdays

18018 Jackson County TSP Update

Updated: 01/23/15

		August				September				October				November				December				January				February				Ma			
		10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	29	7	14
		34	35	36		37	38	39	40	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58							
		33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64
<b>1 Project Management</b>																																	
1A	Thirty-six (36) bi-weekly telephone conferences																																
1B	Project Schedule																																
1C	Project Website																																
1D	Monthly invoice and progress report (18)	Submit					Submit				Submit				Submit				Submit				Submit				Submit				Submit		
1E	Comment Log						Submit																										
<b>2 Public and Agency Involvement Program</b>																																	
2A	Five (5) TAC Meetings				Agenda	Materials	TAC #3	Summary						Agenda	Materials	TAC #4	Summary									Agenda	Materials	TAC #5	Summary				
2B	Five (5) CAC Meetings				Agenda	Materials	CAC #3	Summary						Agenda	Materials	CAC #4	Summary									Agenda	Materials	CAC #5	Summary				
2C	Two (2) Public Meetings																																
2D	Two (2) Virtual Public Meetings																																
2E	Two (2) Planning Commission Meetings																																
2F	Two (2) County Board of Commissioner Meetings	Summary																															
2G	Kick-Off Meeting																																
2H	Site Visit Memorandum																																
<b>3 Definition and Background</b>																																	
3A	Draft TM #1 - Goals and Objectives, Policy Review, Financial Funding Forecast																																
3B	Revised TM #1																																
3C	Methodology & Assumptions Memorandum																																
<b>4 Update System Inventory</b>																																	
4A	Draft TM #2 - System Inventory																																
4B	Revised TM #2																																
<b>5 Current Transportation System Operations</b>																																	
5A	Draft TM #3 - Existing Conditions																																
5B	Revised TM #3																																
<b>6 Future Baseline (No Build)</b>																																	
6A	Draft TM #4 - Future Baseline Conditions																																
6B	Revised TM #4																																
<b>7 Evaluate Draft Planned and Financially</b>																																	
7A	Draft TM #5 - Potential Alternatives, including Evaluation Matrix			Draft																													
7B	Revised TM #5, including Evaluation Matrix							Revised																									
7C	Draft TM #6 - Preferred Alternative								Draft																								
7D	Revised TM #6																																
7E	Project Prospectus Sheets												Submit																				
<b>Draft Policies, Ordinances and Financially</b>																																	
<b>8 Constrained Plan</b>																																	
8A	Draft Policy and Standards Memorandum																																
8B	Draft Implementing Ordinances and Code Changes Memorandum																																
8C	Draft Financially Constrained Project List																																
8D	Revised Policy and Standards Memorandum																																
8E	Revised Implementating Ordinances and Code																																
8F	Revised Financially Constrained Project List																																
<b>9 Draft TSP</b>																																	
9A	Draft TSP																																
9B	Revised TSP																																
<b>10 Adoption</b>																																	
10A	Joint County Commissioner / Planning Commission																																
10B	Final TSP																																
10C	County Planning Commission Hearing																																
10D	County Commissioner Adoption Hearing																																

- Week with a holiday
- Meeting
- Consultant Task
- City Task

Every week Tuesday and Wednesday; Tuesdays are work sessions and Wednesday's are regular CBC meetimeetings  
 Planning C 2nd and 4th Thursdays

18018 Jackson County TSP Update

Updated: 01/23/15

		rch		April				May				June				
		21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
1   <b>Project Management</b>		65	66	67	68	69	70	71	72	73	74	75	76	77	78	79
1A	Thirty-six (36) bi-weekly telephone conferences															
1B	Project Schedule															
1C	Project Website															
1D	Monthly invoice and progress report (18)				Submit				Submit					Submit		
1E	Comment Log								Submit							
2   <b>Public and Agency Involvement Program</b>																
2A	Five (5) TAC Meetings				Agenda	Materials	TAC #C1	Summary								
2B	Five (5) CAC Meetings				Agenda	Materials	CAC #C1	Summary								
2C	Two (2) Public Meetings															
2D	Two (2) Virtual Public Meetings															
2E	Two (2) Planning Commission Meetings															
2F	Two (2) County Board of Commissioner Meetings															
2G	Kick-Off Meeting															
2H	Site Visit Memorandum															
3   <b>Definition and Background</b>																
3A	Draft TM #1 - Goals and Objectives, Policy Review, Financial Funding Forecast															
3B	Revised TM #1															
3C	Methodology & Assumptions Memorandum															
4   <b>Update System Inventory</b>																
4A	Draft TM #2 - System Inventory															
4B	Revised TM #2															
5   <b>Current Transportation System Operations</b>																
5A	Draft TM #3 - Existing Conditions															
5B	Revised TM #3															
6   <b>Future Baseline (No Build)</b>																
6A	Draft TM #4 - Future Baseline Conditions															
6B	Revised TM #4															
7   <b>Evaluate Draft Planned and Financially</b>																
7A	Draft TM #5 - Potential Alternatives, including Evaluation Matrix															
7B	Revised TM #5, including Evaluation Matrix															
7C	Draft TM #6 - Preferred Alternative															
7D	Revised TM #6															
7E	Project Prospectus Sheets															
8   <b>Draft Policies, Ordinances and Financially Constrained Plan</b>																
8A	Draft Policy and Standards Memorandum															
8B	Draft Implementing Ordinances and Code Changes Memorandum															
8C	Draft Financially Constrained Project List															
8D	Revised Policy and Standards Memorandum															
8E	Revised Implementating Ordinances and Code															
8F	Revised Financially Constrained Project List															
9   <b>Draft TSP</b>																
9A	Draft TSP			Draft												
9B	Revised TSP						Revised									
10   <b>Adoption</b>																
10A	Joint County Commissioner / Planning Commission						Materials		Meeting							
10B	Final TSP									Submit						
10C	County Planning Commission Hearing										Materials		Meeting			
10D	County Commissioner Adoption Hearing											Materials		Meeting		Meeting

- Week with a holiday
- Meeting
- Consultant Task
- City Task

Every week Tuesday and Wednesday; Tuesdays are work sessions and Wednesday's are regular

CBC meetimeetings  
 Planning C.2nd and 4th Thursdays