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8-Jun 15-Jun 22-Jun 29-Jun 6-Jul 13-Jul 20-Jul 27-Jul 3-Aug 10-Aug 17-Aug 24-Aug 31-Aug 7-Sep 14-Sep 21-Sep 28-Sep 5-Oct 12-Oct 19-Oct 26-Oct 2-Nov 9-Nov 16-Nov 23-Nov 30-Nov 7-Dec 14-Dec
1

1.1 Refine Project Schedule
1.2 PMT Conference Calls 16-Jun 26-Aug 14-Oct 2-Dec
1.3 Project Webpage
2

2.1 TAC and CAC Rosters
2.2 Draft Public Involvement Plan Draft 
2.3 Draft Technical Memorandum #1 Draft 
2.4 Project Mission Brochure Draft 
2.5 Joint TAC/CAC Meeting #1 15-Jul
2.6 Final Public Involvement Plan Final
2.7 Final Technical Memoranda #1 and Project Mission Brochure Final
2.8 Methodology Memorandum Draft Final
3 Task 3: Existing Conditions and Future Needs
3.1 Existing Conditions Inventory
3.2 Draft Technical Memorandum #2 Draft
3.3 TAC/CAC Meeting #2 1-Sep
3.4 Virtual Public Open House #1
3.5 Final Technical Memorandum #2 Final
4 TASK 4: Alternatives Analysis
4.1 Draft Technical Memorandum #3 Draft
4.2 TAC/CAC Meeting #3 21-Oct
4.3 Final Technical Memorandum #3 Final
5 TASK 5: Draft Urban Trail Master Plan, Implementing Ordinances, and Branding 
5.1 Draft Urban Trail Master Plan Draft
5.2 Draft Implementing Ordinances and Code Language Draft
5.3 Draft Trail System Branding Draft
5.4 TAC/CAC Meeting #4 9-Dec
5.5 Public Open House #2 9-Dec
5.6 Final GIS Maps
6 TASK 6: Final Urban Trail Master Plan
6.1 Adoption Draft Urban Trail Master Plan
6.2 Adoption Draft Implementing Ordinances and Code Language
6.3 DLCD Notice
6.4 City Public Hearings
6.5 County Public Hearings
6.6 Final Klamath Falls Urban Trail Master Plan and Final Implementing Ordinances and Code Language
6.7 Title VI Report

TAC/CAC #1 Tech Memos #1 & Project Mission Brochure

TAC/CAC #2 Tech Memos #2

Open House #1 Existing Conditions/Future Needs

TAC/CAC #3 Tech Memo #3

TAC/CAC #4 Draft plan, Implementing ordinances/code language, and trail branding

Open House #2 Preferred and Cost Constrained Alternatives
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