

The Dalles TSP – Milestone Deliverables and Meeting Schedule

Milestone/ Meeting	Date, Time, & Location	Project Elements	Deliverables
Joint TAC and PAC Meeting #1	November 18, 2015 (COMPLETE)	<ul style="list-style-type: none"> • Project goals and objectives • Review of relevant existing plans and policies • Inventory and analysis of existing traffic conditions 	<ul style="list-style-type: none"> • Draft Technical Memo #1 • Draft Technical Memo #2 • Draft Technical Memo #3
Final Memos #1, #2, and #3	December 14, 2015	<ul style="list-style-type: none"> • Revised memos reflecting input from TAC and PAC Meeting #1 	<ul style="list-style-type: none"> • Final Technical Memo #1 • Final Technical Memo #2 • Final Technical Memo #3
Joint TAC and PAC Meeting #2	February 10, 2016 3:30-5:30 PM	<ul style="list-style-type: none"> • Forecast 2035 traffic conditions • Summary of transportation needs and preliminary alternatives • Workshop to identify and refine alternatives 	<ul style="list-style-type: none"> • Draft Technical Memo #4 • Draft Technical Memo #5
Public Presentation #1	February 10, 2016 6:30-7:30 PM	<ul style="list-style-type: none"> • Summary of material presented at joint TAC/PAC Mtg #1 and #2 • Workshop to identify alternatives 	<ul style="list-style-type: none"> • Meeting Announcement • Presentation Materials
Final Memos #4 and #5	February 26, 2015	<ul style="list-style-type: none"> • Revised memos reflecting input from TAC and PAC Meeting #2 and Public Input 	<ul style="list-style-type: none"> • Final Technical Memo #4 • Final Technical Memo #5
TAC/PAC #3	2 nd week of April 2016	<ul style="list-style-type: none"> • Summary of preferred alternatives 	<ul style="list-style-type: none"> • Draft Technical Memo #6
Public Presentation #2	2 nd week of April 2016	<ul style="list-style-type: none"> • Summary of material presented at joint TAC/PAC Mtg #3 	<ul style="list-style-type: none"> • Presentation Materials
Final Memo #6	April 29, 2016	<ul style="list-style-type: none"> • Revised memo reflecting input from TAC and PAC Meeting #2 	<ul style="list-style-type: none"> • Final Technical Memo #4 • Final Technical Memo #5
TAC/PAC #4	4 th week of May 2016	<ul style="list-style-type: none"> • Review Draft Plan and Implementation 	<ul style="list-style-type: none"> • Draft TSP, Implementing Ordinances and Findings
Planning Commission Hearing	July 2016	<ul style="list-style-type: none"> • Review key TSP elements 	<ul style="list-style-type: none"> • Final TSP, Implementing Ordinances, and Findings
City Council Hearing	August 2016	<ul style="list-style-type: none"> • Review key TSP elements 	<ul style="list-style-type: none"> • Final TSP, Implementing Ordinances, and Findings