



Timeline for The Dalles-California Highway (US 97) Safety Assessment

| Task | Nov 2014 | Dec 2014 | Dec 2014 | Jan 2015 | Jan 2015 | Feb 2015 | Feb 2015 | Mar 2015 | Mar 2015 | Mar 2015 |
|--|--------------|----------|----------|----------|----------|----------|----------|--------------|----------|----------|
| | 24 | 08 | 22 | 05 | 19 | 02 | 16 | 02 | 16 | 30 |
| 1 Project Management and Outreach | Kick-off Mtg | | | PMT #1 | | PMT #2 | | | PMT #3 | |
| 2 Crash Diagnosis | | | | | | | | | | |
| 3 Countermeasure Evaluation | | | | | | | | | | |
| 4 Plan Outcomes and Report | | | | | | | | Findings Mtg | | |

 Time for Kittelson & Associates to perform services
 Meetings with Client