

ST. HELENS RIVERFRONT CONNECTOR PLAN

Work Plan Summary

TASK 1:
Project Start-up & Management

TASK 2:
Citizen/Public & Agency
Involvement & Project Kick-off

TASK 3:
Develop Project Vision, Goals &
Guiding Principles



TASK 4:
Existing Conditions,
Opportunities & Constraints

TASK 5:
Draft Riverfront Connector Plan
Design Options &
Implementation Strategy

TASK 6:
Corridor Master Plan Design
Option Evaluation

TASK 7:
Refinement of Riverfront
Connector Plan, Implementaiton
Report & Access Management
Element

TASK 8:
Adoption



COOLPPL = Committee Overseeing Overt Long-Range Passageway Planning; NH = Neighborhood; PC = Planning Commission; CC = City Council